

Note: Grey text indicates internal tasks; black text will be included in the public Notice of Hearing.

<i>Task</i>	<i>Responsible Party</i>	<i>Timeline/Status</i>
November 2015		
Letter to ENR re interim measures and expectation for MP, timeline considerations	SRRB Board	Done – November 3
Letter to wildlife authorities and others announcing collaborative process	SRRB and WRRB	
Meeting with AANDC	SRRB ED	Done – November 30
Finalize Deline conservation plan	Deline	Done – November 30
December 2015		
Identify and tentatively book translators	SRRB staff	Recommend Jane Modeste and Laura Tutcho, December 18
Book hearing venue and hotel	SRRB staff	December 18
Identify outside experts if needed	SRRB staff and legal	December 21-24
Revision of Hearing Rules	Legal	December 21-24
Finalize strategy for ensuring TK evidence is maximized	SRRB staff and legal	
Discussion with SSI re support for getting funding for RRC participation	SRRB staff	Done
December 1: SRRB response to ENR re interim measures, as promised	SRRB Board	Done
Final survey results anticipated	ENR	Done
Management Proposal Submitted	ENR	Received December 15
Review of MP for completeness	SRRB staff and legal	December 21-24
SRRB Begins to Formulate Information Requests for ENR	SRRB staff and legal	December 21-24
SRRB funding proposal to AANDC	SRRB Staff	December 23
January 2016		
SRRB Board: <ul style="list-style-type: none"> approves MP as complete finalizes decision re calling a hearing approves revised hearing rules 	SRRB Board	January 8
Notice of Hearing <ul style="list-style-type: none"> Request for parties to register by date Jan 29 Registry available (subscription offered) Announcement of deadlines for IRs 	SRRB	January 11
SRRB Registry Goes Online with Initial Hearing Documents: <ul style="list-style-type: none"> Notice of Hearing Timeline Announcement ENR Management Proposal and supporting documentation SRRB Public Hearing Rules 	SRRB Staff and Legal	January 11

<i>Task</i>	<i>Responsible Party</i>	<i>Timeline/Status</i>
SRRB Information Requests to ENR	SRRB Staff and Legal	January 18
Registry for BNE Hearings continues to be populated with documents	SRRB Staff	Throughout January and February
Deadline for parties* to register for hearing	Any individual or group not automatically deemed to be a party	January 26
Deadline for ENR Response to SRRB IRs	ENR	January 29
February 2016		
Prehearing Conference with Registered Parties	SRRB staff and legal	February 5
Meeting in Délnę with translators	SRRB Staff	Week of Feb 8 - 12
Preparation session for Chair	SRRB Staff, Chair and Legal	Week of Feb 8 - 12
Deadline for Parties' IRs for ENR	Non-SRRB parties	Feb 12
Deadline for ENR response to Parties' IRs	ENR	Feb 19
SRRB Community Workshops in FGH, Tulita, NW and Deline to prepare communities for hearing	SRRB staff	
Written submissions due	Parties	February 22
Technical Experts' "Hot Tub" / Information Exchange Session, if required	SRRB staff, technical experts, legal	
March 2016		
SRRB Public Hearing WRRB Public Hearing	SRRB Board, staff, legal	March 1-3 March 8-10
Post-hearing Board meeting	SRRB Board, staff, legal	March 11
Final submissions of all parties due	Parties	March 18
Closure of the Record	SRRB	March 18
Post hearing meeting of Board to review evidence and confirm key themes and recommendations	SRRB Board, staff, legal	April 7 – 8
Staff and legal counsel draft report based on Board's discussion	SRRB staff and legal	April 8 to 26
April 2016		
Draft report reviewed by Executive	SRRB staff, legal, Exec	April 27
Revisions and completion of final draft report	SRRB staff and legal	May 2 – 6
Final draft to full Board for review	SRRB Board	May 6
SRRB Board Meets (By Teleconference?) to Approve Final Report and Recommendations	SRRB Board	May 11
May 2016		
SRRB submits final report and recommendations to Minister	SRRB Board	May 16
June-August		

<i>Task</i>	<i>Responsible Party</i>	<i>Timeline/Status</i>
Minister's Review and Decision	Minister	